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Tennessee Department of General Services
2:37 PMFriday, November 16, 2007

900 & 1000 Second Avenue
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-07-2003   
Carpet Replacement 

$725,000.00 In House (Agency Resources) Nick DePalma
Gisela Patteson$725,000.00 Active Construction Project was subscript 01 and was changed to root by 

SBC Meeting on July 12, 2007.  Direct Order Contract.

Renovation

1 Project ( Total Budgeted Cost of Projects )$725,000.00

Andrew Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/073-01-2004   
Elevator Upgrade

$1,535,000.00 Moody Nolan LTD, Inc.
KONE, Inc.

Doug Freeman
Tim Shelton$1,381,200.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

1 Project ( Total Budgeted Cost of Projects )$1,535,000.00

Andrew Johnson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Interior Renovation Planning

$350,000.00 Nick DePalma
Gisela Patteson$0.00 Project Not Started 11/06/07:  Will bring forward at Dec 07 SBC meeting

Planning

529/078-01-2007   
Server Room Upgrade

$550,000.00 Kline Swinney Associates Nick DePalma
$250,000.00 Design Started - Program Verifica

Renovation

2 Projects ( Total Budgeted Cost of Projects )$900,000.00
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Capitol Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-16-2006   
Bicycle Storage Lockers & Rack

$58,800.00 Moody Nolan LTD, Inc.
Middle 10 Contractors, LLC

Doug Freeman
Tim Shelton$37,400.00 Substantially Complete Substantial Completion 10/26/07

New Construction

460/001-01-2003   
State Govern Security Improve

$600,000.00 Fowlkes Associate Archts Bob Qualey
Gisela Patteson$88,500.00 Construction Closed Out As of 11/07/07, Designer is not closed out

Renovation

529/000-01-2003-02
JKPolk, A.Johnson, D.Crockett-

$1,000,000.00 Siemens Bldg Technologies Inc.
Siemens Bldg Technologies Inc.

Bill Bauer
Tim Shelton$1,000,000.00 Construction Closed Out

Energy

529/000-01-2003-01
JK Polk, A.Johnson, D.Crockett-

$3,998,000.00 Siemens Bldg Technologies Inc.
Siemens Bldg Technologies Inc.

Bill Bauer
Tim Shelton$3,998,000.00 Construction Closed Out

Awaiting One-Year Corr InspEnergy

529/045-03-2000-12
Nashville State Parking Study

$100,000.00 Gresham, Smith and Partners Howard Symons
$0.00 Project Closed Out

Study

5 Projects ( Total Budgeted Cost of Projects )$5,756,800.00

Chattanooga Client Services Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/005-02-2006   
Reroof

$306,000.00 Artech Design Group Brewer Evans
New CA East TN$275,000.00 Schematic Design 10/30/07: Program approved, NTP to combined 

SDP/DDP authorized
10/25/07: Completion expected 7/2008

Re-roof

1 Project ( Total Budgeted Cost of Projects )$306,000.00

Chattanooga State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
7th Floor Cooling

$161,000.00 Bob Qualey
New CA East TN$0.00 Cancelled

Ready for Archives
10/3/107: Per B.Qualey, agency will not bring forward-
cancel

Renovation

Budgeted - FY 06/07
Air Handler #1 Update

$215,000.00 Stephanie Johnston
New CA East TN$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

520/001-01-2003-01
Exterior Stabilization-Phase 2

$860,000.00 Artech Design Group Nick DePalma
New CA East TN$860,000.00 Construction Document Phase Life safety issue, stone falling off building

9/10/07: DDP approved, NTP to CDP authorized
11/01/07: Phase 2 to be completed Winter of 2009

Renovation

520/001-01-2003   
Exterior Stabilization

$1,750,000.00 Artech Design Group
Total Building Maintenance, Inc.

Nick DePalma
Tim Shelton$1,550,000.00 Active Construction

Renovation

4 Projects ( Total Budgeted Cost of Projects )$2,986,000.00
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Citizens Plaza Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/076-01-2006   
Interior Renov - 2 Floors

$3,500,000.00 Street Dixon Rick Architecture Bob Qualey
Tim Shelton$2,200,000.00 Design Development Phase 11/07/07: Project expected to be complete by 3/2009

Renovation

529/076-01-2005   
Interior Renov- Ph 1

$4,000,000.00 Kline Swinney Associates
Shankle-Lind, LLC.

Doug Freeman
Tim Shelton$2,560,000.00 Active Construction 10/25/07: Project held up by Asst. Commissioner, 

expected to be complete 1/01/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$7,500,000.00

Cordell Hull Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Exterior Upgrade

$665,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

Budgeted - FY 06/07
Line Roof Drains

$280,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

2 Projects ( Total Budgeted Cost of Projects )$945,000.00

Data Centers
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/031-01-2007   
New Building and Backup Facil

$44,000,000.00 Nick DePalma
Tim Shelton$35,700,000.00 Project Not Started

RFQ in Progress
Critical need
Nashville & Smyrna
Project (both buildings) will be completed Fall 2009

New Construction

529/031-01-2006   
UPS Syst Replacement

$1,031,000.00 SSOE, Inc.
Wolfe and Travis Electric Company

Stephanie Johnston
Gisela Patteson$949,686.00 Active Construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$45,031,000.00

Davy Crockett Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Interior Renovation Planning

$350,000.00 Nick DePalma
Gisela Patteson$0.00 Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting

Planning

529/077-01-2006   
Emergency Repairs

$3,000,000.00 Gobbell Hays Partners, Inc. Greg Steck
Tim Shelton$2,470,000.00 Construction Document Phase

ON HOLD
11/07/07:  Commissioner is not allowing project to be 
executed.  Project on hold

Renovation

2 Projects ( Total Budgeted Cost of Projects )$3,350,000.00
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Donnelley J. Hill Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/003-01-2004   
Plaza Upgrade

$2,000,000.00 Askew Nixon Ferguson Architects Bob Qualey
Matthew McDivitt$1,650,000.00 Construction Document Phase 11/07/07: Project expected to be complete by 12/2008

Renovation

460/003-01-2005   
Reroof

$255,000.00 Self-Tucker Architects, Inc.
Jessie Bryant Roofing

Bob Qualey
Ron Sabelhaus$220,000.00 Construction Closed Out As of 11/13/07, Designer not closed out

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$2,255,000.00

Foster Avenue Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Parking Lot Upgrade

$250,000.00 Bob Qualey
$0.00 Cancelled

Ready for Archives
10/31/07: Per B. Qualey, agency will not bring forward-
cancel

Demolition

Budgeted - FY 06/07
Renovation Project 1

$1,000,000.00 Nick DePalma
$0.00 Cancelled

Ready for Archives
Per N.DePalma, agency will not bring forward-cancel

Renovation

529/021-01-2007   
Cooper Hall Interior Renovation

$400,000.00 n/a
n/a

Nick DePalma
$250,000.00 Active Construction Direct Order Contract

Phase 1 of 3 phases

Renovation

529/021-02-2004   
Master Plan

$1,500,000.00 Tuck Hinton Architects
n/a

Nick DePalma
n/a$0.00 Construction Closed Out

Study

4 Projects ( Total Budgeted Cost of Projects )$3,150,000.00

James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2007   
Fire Panel Circuits Update

$206,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston
Gisela Patteson$183,506.40 Design Started - Program Verifica 10/25/07:  Project completion expected 12/2008

Renovation

529/075-01-2004   
State Museum-Interior Damage 

$1,300,000.00 Moody Nolan LTD, Inc. Nick DePalma
Gisela Patteson$0.00 In Progress

Root ProjectRenovation

Budgeted - FY 06/07
Interior Renov - TDOT Floors

$3,500,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
Per N.DePalma, agency will not bring project forward-
cancel

Renovation

529/075-01-2002-02
Int Renov - 9th Flr

$1,788,242.00 Jack Freeman & Associates, P.C. Bob Qualey
Tim Shelton$1,150,000.00 Design Started - Program Verifica

ON HOLD
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N. DePalma

Renovation

529/075-02-2004   
Int Renov - Flrs 4, 5 & 6

$4,380,000.00 Jack Freeman & Associates Bob Qualey
Tim Shelton$2,970,000.00 Schematic Design

ON HOLD
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N.DePalma

Renovation

529/075-01-2004-07
State Museum Inter Exhibit Rep

$345,000.00 Moody Nolan LTD, Inc.
1220 Exhibits

Nick DePalma
Gisela Patteson$345,000.00 Substantially Complete

Renovation

529/075-01-2003-01
Emergency Generator

$665,000.00 SSOE, Inc.
John Bouchard & Sons Co.

Nick DePalma
Gisela Patteson$650,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 2/13/08

Renovation

7 Projects ( Total Budgeted Cost of Projects )$12,184,242.00
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John Sevier Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/070-01-2006   
Reroof

$257,000.00 The Larkin Group Brewer Evans
Tim Shelton$231,000.00 Design Started - Program Verifica 10/25/07: Completion expected 5/2008

Re-roof

1 Project ( Total Budgeted Cost of Projects )$257,000.00

Legislative Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/045-03-2000-10
Space Study & Plan

$100,000.00 Gresham, Smith and Partners Howard Symons
$0.00 In Progress

Study

529/045-01-2007   
Accessibility Improvements

$2,075,000.00 Moody Nolan LTD, Inc.
Baron + Dowdle Construction, L.L.C.

Nick DePalma
Gisela Patteson$1,500,000.00 Active Construction 6/04/07:  Program approved, NTP to SDP authorized

6/18/07:  SDP approved, NTP to DDP authorized
10/09/07: Designer Supplement executed
10/24/07: Construction NTP, contract duration 314 days

Renovation

529/045-01-2006   
Bollards & Entrance

$1,000,000.00 Thomas & Miller, Architects
Rock City Construction Co., Inc.

Nick DePalma
Gisela Patteson$440,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Renovation

529/045-01-2002   
Exterior Upgrade

$9,290,000.00 Thomas, Miller & Partners
Bell & Associates Construction

Nick DePalma
Gisela Patteson$8,486,000.00 Substantially Complete Note in PITS said this contract is open for another year 

with $100 left for contractor payment.

Renovation

529/045-03-2000-09
Renov Comm Rms 29, 30, 31-P

$914,000.00 Fowlkes Associate Archts
Bell & Associates Construction

Nick DePalma
Gisela Patteson$914,000.00 Construction Closed Out

Renovation

529/045-03-2000-06
Committee Rms Phase 1

$1,083,000.00 Fowlkes Associate Archts
Bell & Associates Construction

Nick DePalma
Gisela Patteson$1,083,000.00 Construction Closed Out

Renovation

529/045-03-2000-07
Elevator Modernization

$2,362,000.00 Fowlkes Associate Archts
Nashville Machine Company, Inc.

Nick DePalma
Gisela Patteson$2,362,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/20/07

Renovation

7 Projects ( Total Budgeted Cost of Projects )$16,824,000.00

Lowell Thomas State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

523/060-01-2002   
Phase 2 - Renovation

$8,660,000.00 Anderson Vaughan Architects
Watlington Brothers, Inc.

Nick DePalma
Matthew McDivitt$5,785,000.00 Substantially Complete

Renovation

1 Project ( Total Budgeted Cost of Projects )$8,660,000.00

New Consolidated Training Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Planning

$500,000.00 Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$500,000.00
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New State Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-03-2005   
Initial Planning

$600,000.00 Nick DePalma
$0.00 In Progress $2,500,000 Unallocated - $2,500,000 has not been 

added to project

Planning

1 Project ( Total Budgeted Cost of Projects )$600,000.00

R.S. Gass Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/020-01-2007   
HVAC Upgrade

$720,000.00 I.C. Thomasson Associates, Inc.
John Bouchard & Sons Co.

Stephanie Johnston
Jim Bryant$647,583.00 Active Construction 10/25/07: Expected completion 12/2007

Renovation

1 Project ( Total Budgeted Cost of Projects )$720,000.00

Rachel Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/013-01-2001-02
Flatwire & Carpet Replacement

$3,010,000.00 Fowlkes Associate Archts
Robert S. Biscan & Company

Doug Freeman
Gisela Patteson$1,606,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Demolition

1 Project ( Total Budgeted Cost of Projects )$3,010,000.00

State Capitol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/005-01-2005   
Mech/Elec Upgrade Pre-Plannin

$500,000.00 Smith Seckman Reid, Inc. Nick DePalma
n/a In Progress 11/01/07: Awaiting executive approval for 

advancement of project

Planning

529/005-02-2003   
Emerg Elec Repairs

$2,420,000.00 SSOE, Inc.
Wolfe & Travis Electric Co.

Bob Qualey
Tim Shelton$2,165,000.00 Active Construction 10/29/07: Construction NTP

11/01/07: Project will be completed Fall 2008

Renovation

529/005-01-2004-01
Window Repair

$920,000.00 Fowlkes Associate Archts
Leatherwood, Inc.

Valerie Law
Gisela Patteson$900,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Renovation

529/005-01-2004   
Exterior Terrace Repairs

$1,650,000.00 Fowlkes Associate Archts
Mid-Continental Restoration Co., Inc.

Nick DePalma
Gisela Patteson$1,380,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 10/09/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$5,490,000.00

Page 6 of 9Prepared by Real Property Administration



State Library & Archives 
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/043-01-2007   
HVAC System Upgrade

$298,000.00 Branham & Lloyd, LLC Bob Qualey
Gisela Patteson$261,926.50 Project Not Started

Processing Contract
11/06/07: Contract is working

Renovation

529/043-01-2005   
New Facility - Planning

$1,491,350.00 JV Tuck Hinton Arch. & Thomas, Mille Nick DePalma
$0.00 In Progress

Planning

529/043-02-2007   
Repair Roof

$150,000.00 Nick DePalma
$0.00 In Progress Direct Order Contract.  Design services will be in-house 

with departmental consultants.

Re-roof

529/043-01-2004   
Fac Development Plan Update

$30,000.00 The CFP Group
n/a

Howard Symons
$0.00 Substantially Complete

Study

529/043-02-2003   
Exterior Stabilization

$244,000.00 Hart Freeland Roberts, Inc.
WASCO, Inc.

Doug Freeman
Gisela Patteson$216,500.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/21/07

Renovation

5 Projects ( Total Budgeted Cost of Projects )$2,213,350.00

State Records Management Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-15-2006   
PrePlan

$250,000.00 McFarlin Huitt Architect Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$250,000.00

State Supreme Court Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/074-02-2005   
Addition & Renovation Preplan

$500,000.00 JV Everton Oglesby Architects PLLC / Nick DePalma
Tim Shelton$0.00 Substantially Complete

Planning

529/074-01-2005   
ADA Improvements

$500,000.00 Street Dixon Rick Architecture
Heffington Construction Co.

Nick DePalma
Gisela Patteson$429,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/11/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,000,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/000-05-2005   
Various Facilities-State Govern 

$300,000.00 n/a Bob Qualey
Gisela Patteson$300,000.00 Cancelled

Ready for Archives
Per Bob Qualey, this was a grant that expired

Purchasing Contract

460/000-04-2005   
Various Facilities-State Govern 

$370,000.00 Centric Architects Bob Qualey
Matthew McDivitt$370,000.00 Cancelled

Ready for Archives
Per Bob Qualey, this is a grant that expired

Purchasing Contract

2 Projects ( Total Budgeted Cost of Projects )$670,000.00
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Tennessee Executive Residence
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/028-01-2007   
Improvements

$3,860,000.00 The Tennessee Residence Foundation Alan Robertson
Gisela Patteson$0.00 Schematic Design

Renovation

460/028-01-2005   
New Security Facility

$650,000.00 Kennon Taylor Architects PLLC Alan Robertson
Gisela Patteson$550,000.00 Design Development Phase 9/20/07:  Designer Supplement dated 9/18/07

New Construction

460/028-01-2006   
Conservation Hall

$4,000,000.00 Alan Robertson
Gisela Patteson$3,410,000.00 Bidding Phase

New Construction

460/028-01-2002-03
Maintenance Renovations

$8,150,000.00 Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Alan Robertson
Gisela Patteson$4,916,500.00 Active Construction

Renovation

4 Projects ( Total Budgeted Cost of Projects )$16,660,000.00

Tennessee Performing Arts Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-02-2007   
Facilities Maintenance

$300,000.00 n/a Nick DePalma
$300,000.00 In Progress

Grant

1 Project ( Total Budgeted Cost of Projects )$300,000.00

Tennessee Preparatory School
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Fire Alarm Sys Upgrades

$770,000.00 Bob Qualey
$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, Agency will not bring forward-
Cancel

Renovation

1 Project ( Total Budgeted Cost of Projects )$770,000.00
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Tennessee Tower
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/079-03-2007   
28th Floor Air Handler Replace

$600,000.00 I.C. Thomasson Associates, Inc. Bob Qualey
Tim Shelton$528,000.00 Project Not Started

Processing Contract
11/06/07: Contract is working
11/07/07: Project expected to be complete 12/2008

Renovation

529/079-01-2005   
Decoupling

$1,310,000.00 n/a Nick DePalma
$1,310,000.00 In Progress In conjuction with Metro Government

No Designer required

Renovation

529/079-02-2007   
Exterior Renovation

$14,550,000.00 JV TLC Engineering/Jack Freeman & A Nick DePalma
Tim Shelton$13,000,000.00 Schematic Design Existing leaks a problem

11/01/07: Project will be completed by late summer 
2009

Renovation

529/079-01-2006   
OIR Tenant Renovation-2nd Flo

$2,000,000.00 SSOE, Inc. Bob Qualey
Tim Shelton$1,100,000.00 Design Development Phase 11/13/07: Program now uncertain

11/07/07:  Project expected to be complete by 3/2009

Renovation

529/079-01-2007   
State Training Center

$850,000.00 In House (Agency Resources) Nick DePalma
Tim Shelton$600,000.00 Active Construction Direct Order Contract

Renovation

529/079-02-2005   
Exterior Upgrades Preplanning

$200,000.00 Jack Freeman & Associates Nick DePalma
Tim Shelton$0.00 Substantially Complete 11/01/07: Project complete per N.DePalma

Planning

529/079-01-1995-10
Phase III

$9,213,645.00 JV Jack Freeman/Smith-Seckman
Robert S. Biscan & Company

Nick DePalma
Tim Shelton$7,633,361.00 Construction Closed Out

Awaiting One-Year Corr Insp
6/15/07: YE Warranty Inspection for Purchasing Area, 
Second Floor Elevator Lobby, Conference Room 328 
performed

Renovation

7 Projects ( Total Budgeted Cost of Projects )$28,723,645.00

$173,272,037.00Department Totals:  Projects  Valued  at75 ( Total Budgeted Cost of Projects )
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